



DENVER
THE MILE HIGH CITY

Department of Public Works

Engineering Division
Capital Projects Management – Dept. 506
Right-of-Way Services / Project Controls Office – Dept. 507
Traffic Engineering Services – Dept. 508
Policy and Planning – Dept. 509

201 W. Colfax Avenue
Denver, CO 80202
www.denvergov.org/PublicWorks

DATE: April 25, 2014
TO: Jose M. Cornejo, Manager of Public Works
THROUGH: Lesley B. Thomas, City Engineer, Deputy Manager of Public Works
FROM: Brandon Gainey, Senior Architect – Facilities Capital Projects Management
SUBJECT: Notice of Selection Delay for the Boettcher Concert Hall and Champa Street Bridge Renovations – PC No. AAV2014-1004/1005

In accordance with Section 5 of the Request for Qualifications for Architectural and Engineering Professional Services, dated February 26, 2014, the Manager of Public Works has determined to suspend the process.

Arts & Venues, in consultation with the Mayor's Office, has determined that additional time is needed to evaluate the anticipated scope of the Boettcher Concert Hall and Champa Street Bridge Renovations. It is not the intent to cancel the interview and final selection, however prior to proceeding on to Stage II of the RFQ process; the project scope must be reconsidered.

Approved Lesley B. Thomas Date 4.25.14

cc: L. Thomas, City Engineering
David Huntsinger, Director, CPM
Michael Sheehan, Portfolio Manager, Dept
Brandon Gainey, Project Manager, CPM

Prepared By: Director MS, Portfolio Manager MS, Project Manager PTB